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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
Application of California-American Water 
Company (U210W) for Approval of the 
Monterey Peninsula Water Supply Project 
and Authorization to Recover All Present 
and Future Costs in Rates. 
 

 
Application 12-04-019 
(Filed April 23, 2012) 

 

 
 

RULING SETTING FORTH UPDATED SCHEDULE 
AND ADDRESSING OTHER MATTERS 

 

1. Updated Schedule 

At the hearing held on December 2, 2013, Mr. Svindland of  

California-American Water Company (Cal-Am) provided additional information 

regarding the timing of the bore hole drilling and analysis, in response to my 

questions.  (RT 2159:12 – 2161:2).  I have consulted with Energy Division Staff 

working on the Draft Environmental Impact Report (DEIR) that will be issued in 

compliance with the California Environmental Quality Act (CEQA) regarding 

the schedule for publishing the DEIR.  Staff informs me that Cal-Am has not yet 

received clearance from the City of Marina to drill additional bore holes at the 

Cemex site.  Those bore holes would provide additional information on the 

hydrogeologic conditions in the area of the site. 

As set forth in the proposed Comprehensive Settlement Agreement, after 

the bore holes are drilled, the hydrogeology technical group will meet and 

prepare a technical memo that will be served on parties, and the available 

analysis will be incorporated into the models for the DEIR.  The issuance of the 
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DEIR will be delayed.  The updated schedule is set forth below for Phase 1 

(which considers the issuance of a Certificate for Public Convenience and 

Necessity (CPCN) for the project):1 

CPCN Track CEQA Track 

January 20, 2014 Opening Briefs on  
Settlement Proposals 

  

February 14, 
2014 

Closing Briefs on 
Settlement Proposals 

  

  3rd Quarter 
2014 

DEIR circulated 
for comment 

15 days after 
issuance of DEIR 

Cal-Am to file and serve a 
common outline for legal 
and policy briefs, after 
consultation with parties 

  

  45 days after 
issuance of 
DEIR 

Comments on 
DEIR due 

60 days after 
issuance of DEIR 

Common Outline Opening 
Briefs filed and served on 
legal and policy issues  

  

75 days after 
issuance of DEIR 

Reply Briefs filed and 
served on legal and policy 
issues 

  

  1st  Quarter 
2015 

DEIR published 

1st Quarter 2015 Phase 1 Proposed Decision 
addressing certification of 
FEIR and issuance of CPCN  

  

1st Quarter 2015 Target for Commission 
Action on Phase 1 PD 

  

                                              
1  To the extent that these dates land on weekends or holidays, parties shall adhere to 
the computation of time requirements set forth in Rule 1.15. 
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The schedule for Phase 2, which was set forth in President Peevey’s 

Amended Scoping Memo Ruling, dated September 25, 2013, remains unchanged. 

2. Declaration of Drought by Governor Brown 

On Friday, January 17, 2014, Governor Brown proclaimed a State of 

Emergency due to current drought conditions.  I direct Cal-Am to file and serve a 

compliance filing no later than February 7, 2014 that describes the impacts, if 

any, of the emergency proclamation on this proceeding.  Interested parties may 

file and serve comments on the compliance filing no later than February 21, 2014.   

3. Communications from Stephen Collins 
and Motion filed by Public Trust Alliance 

As set forth in my e-mail of December 9, 2013, I received three e-mails 

from Stephen Collins, dated December 6, 2013, December 7, 2013, and  

December 9, 2013.  I instructed Mr. Collins to remove my name from the mass  

e-mail list that he is using and have also instructed the Information Technology 

Department at the Commission to ensure that I do not receive communications 

from Mr. Collins.  I briefly skimmed the e-mails and did not read the 

attachments.  The e-mails and attachments are included in this Ruling so that 

parties are fully apprised.  

On December 5, 2013, Public Trust Alliance (PTA) filed and served a 

motion requesting the production of additional evidence as to whether the 

proposed Settlement Agreements would be consistent with the requirements of 

CEQA.  As has been stated several times, most recently in the Amended Scoping 

Memo and Ruling dated September 25, 2013, evidentiary hearings on the 

environmental reporting track will not be convened.  Parties to the Proposed 

Settlement Agreement represent that to “the extent any of the measures in the 
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Settlement Agreement are incompatible with those in the Final DEIR, only those 

in the Final DEIR will be pursued.”2  At any rate, the Commission must evaluate 

the proposed Settlement Agreements in light of the environmental documents, as 

is clearly provided for in the schedule for this proceeding.  PTA’s motion is 

therefore denied. 

Therefore, IT IS RULED that: 

1. The updated schedule for Phase 1 is set forth in this Ruling. 

2. No later than February 7, 2014, California-American Water Company shall 

file and serve a compliance filing that details the impact, if any, on this 

proceeding of Governor Brown’s proclamation of a drought State of Emergency 

issued on January 17, 2014.  Interested parties may file and serve comments on 

the compliance filing no later than February 21, 2014. 

3. To the extent that the dates set forth in this ruling fall on a weekend or 

holiday, parties shall adhere to the computation of time requirements set forth in 

Rule 1.15. 

4. The communications and attachments sent to me by Stephen Collins are 

attached to this Ruling. 

                                              
2  Settling Parties Motion to Approve Settlement Agreement, dated July 31, 2013, at 9. 
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5. The motion filed and served by Public Trust Alliance on December 5, 2013 

is denied. 

Dated January 27, 2014, at San Francisco, California. 

 
 
 
  /s/  ANGELA K. MINKIN 

  Angela K. Minkin 
Administrative Law Judge 

 


